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Stage 2
• Verona Road from County 

PD to Raymond Road
• County PD between 

Hardrock Road and 
Commerce Park Drive

• Construction 2017 to 2019

Raymond Rd

County PD

Williamsburg Way

Beltline

Stage 1
• Verona Road between 

Raymond Road and Nakoma
Road

• Beltline between Whitney 
Way and Seminole Highway

• Two phases of construction
• Phase 1, 2013 to 2014
• Phase 2, 2014 to 2016

NORTH

Project Area
Stages 1 and 2



Stage 3  - When Needed (2030 or Later)
• Freeflow interchange with directional 

ramps to the east
• Freeway conversion of US 151
• One-way pair local road system
• Freeway will travel within the median 

and below the frontage roads

Williamsburg Way
Grade Separated

County PD

Raymond Road
Grade Separated

Frontage Road Associated with 
Stage 3

Project Area
Stage 3

One-way Pair 
Local Frontage Roads

Ramps

Ramps



Why Improve Verona Road?

US 151 is a Connections 
2030 Backbone Route in the 
State Highway Plan.  

Backbone Routes are the 
state’s most important 
highways.  

They make up only 3 
percent of Wisconsin’s 
roadways, yet carry 34 
percent of all auto travel 
and 57 percent of all truck 
travel.   

Backbone Routes

Madison

Eau Claire Wausau

Green Bay

Dubuque Beloit

Minn/ 
St. Paul

Tomah

Superior

Project Corridor

La CrosseOnly Urban 
Segment in 227 mile 

US 151 Backbone 
Corridor

Fond du Lac

US 151’s role in the State Transportation System



Congestion:  US 151 traffic has steadily risen from 
30,000 vehicles per day in 1968 to 60,000 vehicles 
today.  Capacity of the existing roadway has been 
exceeded.
Safety:  At-Grade intersection conflicts.

Why Improve Verona Road?



Stage 1 Features
Phase 1: 2013 to 2014 Construction

Home 
Depot

U-Haul

Dorn

Harbor
Freight

Beltline

Beltline

Beltline

Hammersley
Road

MILITARY RIDGE PATH GRADE SEPARATION OF COUNTY PD



To ease congestion during construction, the 
following intersections and digital message 
boards will be constructed in 2013 & 2014.

1. County M and County PB:  2014
Signal and turn lane extensions proposed.

2. County M and County D (Fish Hatchery Road):  2014
Turn lanes proposed.

3. County D and Whalen Road:  2014
Turn lane and bike accommodations proposed.

4. Seminole Highway and Lacy Road:  2013
Turn lane additions.

5. County PD and Seminole Highway:  2013
Eastbound left turn lane extension.

6. Seminole Highway and Sentinel Pass:  2013
Signal and turn lane extensions.

7. Whitney Way and Gilbert:  2014
Southbound left-turn lane extension.

8. Seminole Highway, Yuma and Nakoma Drive: 2013  
Signal and revised pavement marking.

9. Digital Message Boards

Alternate 
Route 2014 to 
2019

Phase 1: 2013 and 2014 Construction
Stage 1 Features

University Ave

At Marsh
Road



Stage 1 Features

Third Lane Eastbound
Will Start at Whitney Way

New Beltline Bridge 6 
feet Higher to Improve 
Clearance

Phase 2: 2014 to 2016 Construction



Phase 2: 2014 and 2016 Construction Sequence
Stage 1 Features

SUMMER 2014 TO 
SUMMER 2015 - NB LANES 
CONSTRUCTED FIRST

SUMMER 2016

SUMMER 2014 TO 
SUMMER 2015 - SB 
LANES CONSTRUCTED 
SECOND

SUMMER 2015 TO 
SPRING 2016

SPRING 2016 TO 
FALL 2016

Home Depot

Dorn Hardware

Britta Park

McDonald’s



Single Point Urban Interchange (SPUI)
Left Turns From Beltline to Verona Road

NORTH



NORTH

Single Point Urban Interchange (SPUI)
Left Turns From Verona Road to Beltline



NORTH

Single Point Urban Interchange (SPUI)
Verona Road Through Movements



Single Point Urban Interchange (SPUI)

Stage 1 Features

Looking East

EB On-RampNB Verona Rd.



Summit Road/Roundabout Jug-Handle

NORTH

Sidewalks (Typ.)

Bike Lanes (Typ.)

Verona Road 
bridges over 
Roundabout

Avalon Village

Walgreens

U-Haul

Harbor
Freight

Proposed
Storm Water
Basin

Stage 1 Features



Summit Road/Roundabout Jug-Handle
Stage 1 Features



Summit Road/Roundabout Jug-Handle
Stage 1 Features



(Verona Road over County PD)

Evaluate Intersection/Interchange Alternatives

Military Ridge grade separation
(Constructed 2013 to 2014)

Stage 2 Features

• County PD converted to a 
diamond interchange.
H US 151 will travel over 

County PD
• US 151 expanded to three 

lanes in each direction 
from County PD to just 
south of Raymond Road

• Williamsburg Way 
intersection/interchange 
Alternatives Reviewed

• Construction 2017 to 2019



Stage 2 Features
County PD Interchange

US 151 Over
County PD

N
O

RTH

NB Entrance Ramp & 
Frontage Road to 
Williamsburg Way

NB Exit Ramp to 
County PD & 

Williamsburg Way Shared Use Path

Bike Lanes
Military Ridge 

Path Not Shown

CERTCO

GEN. BEV.

JUNG

FIRE STA.



Stage 2 Features
Williamsburg Way Alternatives 

At Grade Intersection and Grade Separated 
Interchange Alternatives were Reviewed
Criteria Included:
y Year the LOS C (Low/Moderate Congestion) 

exceeded - FHWA guideline
y Anticipated Year of LOS F (Total Congestion)
y Stage 3 Compatibility
y Pedestrian/Bicyclists/Transit Considerations
y Costs



Stage 2 Features
Williamsburg Way Alternatives

Signalized At Grade Expanded Intersection
y LOS C Exceeded in 2030 (+10)
y LOS F (total congestion) 2042 (+12)
y Not Compatible with Stage 3
y Pedestrian Underpass Remains
y Pedestrian/Bicycle conflict crossing 

Verona Road at Williamsburg Way

Pedestrian
Underpass

N
O

RTH



Stage 2 Features
Williamsburg Way Alternatives

Modified Half Diamond Interchange
y LOS C Exceeded in 2040 (+20)
y LOS F (total congestion) 2065 (+25)
y Most Compatible with Stage 3
y Pedestrian Underpass Removed
y Williamsburg and County PD utilize 

the same exit, but separated
y Only Williamsburg Way utilizes 

signal

y NB Entrance Ramp and Frontage 
Road Access (possible roundabout)

y Flexibility with Arrowhead 
Development

Exit Ramp for Williamsburg 
Way and County PD

Entrance Ramp for County PD

County PD ramp traffic 
proceeds under 
Williamsburg Way

Access Removed

N
O

RTH



Stage 2 Features
Williamsburg Way Alternatives

Modified Half Diamond Interchange
y Pedestrian Access via Overpass
y Two intersections to Navigate
y Signalized with Pedestrian Phases
y Traffic Volumes from only 

Williamsburg Way

Pedestrian
Overpass

Exit Ramp for 
Williamsburg Way and 
County PD

County PD ramp traffic proceeds 
under Williamsburg Way

Entrance Ramp for 
Williamsburg Way

N
O

RTH



Stage 2 Features
Military Ridge Path Overpass

Aesthetic Concept
Green Arch Theme
Similar to County PD and 
Fish Hatchery Road

Constructed in Stage 1, Phase 1: 2013/2014



Stage 2 Features
Military Ridge Path Overpass

Aesthetic Concept

Looking East



Stage 2 Features
Military Ridge Path Overpass

Aesthetic Concept

Pier Concept
Looking Northwest



Noise Walls (Stage 1 and 2)

• 5 Noise Walls Eligible for 
the Project

• Decision to implement a 
noise wall at a location 
was determined by a vote 
of support from 
benefited receptors

• Benefited receptor 
receives an 8 decibel 
reduction in sound level

• Total of 87 benefited 
receptors

• 5 Noise Walls received 
vote of support to 
implement

2013-2014

2017-2019

2013-2014

2013-2014

2017-2019



Noise Wall Aesthetics

15-Inch Stone Coursing



Stakeholder Involvement
y WisDOT Verona Road Team coordination with:
y Local Governments
y Maintenance
y General Public
y Property Owners
y Businesses & Organizations
y Neighborhood Groups
y Dane County Stakeholders Group discussing labor opportunities

y Open Houses will be Quarterly in 2013 At Fitchburg Fire Station No. 2 (King 
James Way)
y March 12
y June 11
y September 10
y December 10



Stage 1 (2011 to 2016)
Design 2011 to 2013
Right of Way Acquisition 2011 to 2013
Construction 2013 to 2016

Stage 2 (2013 to 2019)
Design 2013 to 2015
Right of Way Acquisition 2015 to 2016
Construction 2017 to 2019

Anticipated Project Schedule



Project Contacts
John Vesperman

WisDOT Verona Road Project Chief
(608) 246-3850

john.vesperman@dot.wi.gov

John Steiner
WisDOT Verona Road Project Supervisor

(608) 246-3862
john.steiner@dot.wi.gov

Verona Road Project Team
Mark Vesperman

WisDOT Verona Road Project Manager
(608) 246-7548

mark.vesperman@dot.wi.gov

Joe Bunker
Strand Associates - Design Consultant

(608) 251-4843
joe.bunker@strand.com

For more project information visit:
www.veronaroadproject.wi.gov

Mary Heiser
WisDOT Real Estate Specialist

(608) 242-8037
mary.heiser@dot.wi.gov

Like the project on:
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